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ESTIMATE RUN 07/11/2008

ESTIMATE SUMMARY 12:50:31

CONTID: C16312B        ESTIMATE NO: 0006 FINL 2005

PCN: 16312B-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Chain Station PERCENT TIME:

PROJECT NO: IM 0703-331                   

I-70 CHAIN STATION

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/11/2008 DATE TIME STARTED 10/29/2007

2500 E BRANNAN WAY DATE LET 09/06/2007 DATE WORK BEGAN 10/29/2007

 DATE AWARDED 09/10/2007 DATE TIME STOPPED 04/14/2008

 DATE CONTRACT EXECUTED 09/25/2007 DATE ACCEPTED 04/14/2008

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 10/29/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 439,948.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 433,045.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,495.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

99.82%

779.25

0.00

0.00

6,495.68

$

$

$

$

439,169.40

0.00

439,169.40

0.00

439,169.40

0.00

0.00

439,169.40

0.00

AMOUNT DUE 439,169.40 6,495.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,495.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.0
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PCN: 16312B-BID   ESTIMATE RUN 07/11/2008

PROJECT: IM 0703-331                   ESTIMATE NO: 0006 12:50:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

9,261.52000 1.000 9,261.52

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT 307.000 307.000

SY  0.000 0.00

31.29000 307.000 9,606.03

202-00220  
 

0015 *REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

496.57000 1.000 496.57

202-00810  
 

0020 *REMOVAL OF CONCRETE FOOTING 4.000 4.000

EACH 0.000 0.00

772.47000 4.000 3,089.88

202-00900  
 

0025 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,306.000 1,306.000

CY  0.000 0.00

24.47000 1,306.000 31,957.82

203-00060  
 

0030 *BLADING 24.000 24.000

HOUR 0.000 0.00

137.22000 24.000 3,293.28

203-01500  
 

0035 POTHOLING 2.000 2.000

HOUR 0.000 0.00

275.88000 2.000 551.76

203-01597  
 

0040 *PROOF ROLLING 4.000 4.000

HOUR 0.000 0.00

100.42000 4.000 401.68

203-01100  
 

0045 *TOPSOIL 515.000 515.000

CY  0.000 0.00

38.80000 515.000 19,982.00

207-00205  
 

0050 *EROSION LOG (12 INCH) 40.000 40.000

LF  0.000 0.00

3.34000 40.000 133.60

208-00002  
 

0055 *SILT FENCE 453.000 453.000

LF  0.000 0.00

1.62000 453.000 733.86

208-00020  
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PCN: 16312B-BID   ESTIMATE RUN 07/11/2008

PROJECT: IM 0703-331                   ESTIMATE NO: 0006 12:50:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 4.000 4.000

EACH 0.000 0.00

334.40000 4.000 1,337.60

208-00050  
 

0065 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,379.94000 2.000 2,759.88

208-00070  
 

0070 *EROSION CONTROL SUPERVISOR 30.000 30.000

HOUR 0.000 0.00

315.62000 30.000 9,468.60

208-00205  
 

0075 *RESET GROUND SIGN 3.000 3.000

EACH 0.000 0.00

275.88000 3.000 827.64

210-00810  
 

0080 *SEEDING (NATIVE) 2.000 1.550

ACRE 0.000 0.00

557.34000 1.550 863.88

212-00006  
 

0085 *SOIL CONDITIONING 1.000 1.000

ACRE 0.000 0.00

557.34000 1.000 557.34

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 2.000 1.550

ACRE 0.000 0.00

835.98000 1.550 1,295.77

213-00002  
 

0095 *MULCH TACKIFIER 300.000 300.000

LB  0.000 0.00

1.34000 300.000 402.00

213-00061  
 

0100 *AGGREGATE BASE COURSE (CLASS 6) 1,015.000 1,015.000

CY  0.000 0.00

34.82000 1,015.000 35,342.30

304-06007  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 13.240

TON 0.000 0.00

97.15000 13.240 1,286.27

403-00720  
 

0110 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 639.000 638.350

TON 0.000 0.00

79.68000 638.350 50,863.73

403-09221  
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PCN: 16312B-BID   ESTIMATE RUN 07/11/2008

PROJECT: IM 0703-331                   ESTIMATE NO: 0006 12:50:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,614.000 2,613.590

TON 0.000 0.00

57.68000 2,613.590 150,751.87

403-33841  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 603.000 602.500

GAL 0.000 0.00

5.98000 602.500 3,602.95

411-10255  
 

0125 *DELINEATOR (TYPE II) 34.000 34.000

EACH 0.000 0.00

18.76000 34.000 637.84

612-00002  
 

0130 *SIGN PANEL (CLASS II) 192.000 192.000

SF  0.000 0.00

15.45000 192.000 2,966.40

614-00012  
 

0135 *SIGN PANEL (CLASS III) 180.000 180.000

SF  0.000 0.00

17.66000 180.000 3,178.80

614-00013  
 

0140 *STEEL SIGN POST (W 6X15) 140.000 140.000

LF  0.000 0.00

32.00000 140.000 4,480.00

614-00615  
 

0145 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 161.000 161.000

LF  0.000 0.00

15.45000 161.000 2,487.45

614-01585  
 

0150 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

18.000 18.000

EACH 0.000 0.00

259.33000 18.000 4,667.94

614-01588  
 

0155 *CONCRETE FOOTING (TYPE 2) 8.000 8.000

EACH 0.000 0.00

871.78000 8.000 6,974.24

614-03002  
 

0160 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,621.11000 1.000 6,621.11

625-00000  
 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,056.02000 1.000 15,056.02

626-00000  
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PCN: 16312B-BID   ESTIMATE RUN 07/11/2008

PROJECT: IM 0703-331                   ESTIMATE NO: 0006 12:50:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 12.500 12.500

GAL 0.000 0.00

445.87000 12.500 5,573.38

627-00005  
 

0175 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

220.70000 28.000 6,179.60

630-00007  
 

0180 *TRAFFIC CONTROL MANAGEMENT 25.000 25.000

DAY 0.000 0.00

579.35000 25.000 14,483.75

630-00012  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000

EACH 0.000 0.00

110.35000 2.000 220.70

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 21.000

EACH 0.000 0.00

220.70000 21.000 4,634.70

630-80342  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

331.06000 4.000 1,324.24

630-80343  
 

0200 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 48.000

SF  0.000 0.00

33.11000 48.000 1,589.28

630-80344  
 

0205 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

EACH 0.000 0.00

2,207.03000 0.000 0.00

630-80355  
 

0210 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

1,103.52000 2.000 2,207.04

630-80358  
 

0215 *DRUM CHANNELIZING DEVICE 65.000 65.000

EACH 0.000 0.00

55.18000 65.000 3,586.70

630-80360  
 

0220 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

11.04000 200.000 2,208.00

630-80380  
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PCN: 16312B-BID   ESTIMATE RUN 07/11/2008

PROJECT: IM 0703-331                   ESTIMATE NO: 0006 12:50:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

8,276.38000 1.000 8,276.38

630-85040  
 

0227 ADDED ITEM (DOLLAR)/ 2,948.000 2,948.000

DOL 0.000 0.00

1.00000 2,948.000 2,948.00

900-00006  
 

0230 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0250 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 F/A COMMUNICATION LINES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0260 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $0.00 439,169.40CURRENT AMT 439,948.65 $$

PROJECT TOTAL 0.00 $ 439,169.40CURRENT AMT 439,948.65 $$


